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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 037 Date: 21-May-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 890

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Went to the jobsite to see pulling of the Pipe Beams into OTD 1 structure. He contractor utilized come-
along to pull the pipe beam into position. The Pipe lined up perfectly through diaphragms C & D, north
side. The pipe was pulled in into final position. The next step is for the contractor to drill holes in the pipe
beam to install brackets.
·Attendeded the Weekly Scheduling meeting withb the contractor . They will begin work on cellcrete work
next week, also, Bay Cities will start excavationg and bringing in base material to construct WB roadway.
Informed Chris Smith that contraxctor trucks or personal vehilkes can not park in EBMUD blocked off area
on East end of outfall area. I asked Chris to provide their plan for work onver laborday weekend and
coordinate work with CCMyers. Agreed to have a pre-construction meeting with MCM, OTD1 and SS
Detour to go over work procedures for labotday weekend. Will send out an invite. See Meeting Miniutes
for details.
·Met with Ken, Amer, Dragomir, Tina, Stefan, and Abdulah to reviewe OTS1 SWPPP needs. Agreed to
share  Dennis’s daily reports to Dragomir and Stefan. And also send the weekly combined inspection with 
CT, MCM, and Environmental to MCM. Will meet again on Thursday, 6/9/09 to follow up.Wee tyry to
resolve the isues at the lowest level and elevate in no result.
·Email from Amer to review the 65% PS&E package for OTD2 and aomment based on the issues that we
have on OTD1. Due 5/25/09.
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